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Distribution: Attendees

ITEM

PBFI provided a status report of its activities since the last status meeting,
including status of action items from the last status meeting, and updated
schedule.

Issue of interface with Caltrans was discussed at length. Caltrans stated
that they may have aworking version of verson of ATMS 1.0 in the
interim while the are developing ATMS 2.0. Cdltrans to explore the
possibility of giving this verson to City for the purposes of monitoring the
freeway system. The tentative schedule for Caltrans to deploy version 1.0
is May/June 2, 000 and version 2.0 is October 2,000.

City of San Diego expressed their concern at issue of testing Mission
Valley interfaces in the absence of ATMS 2.0, Kerndl, and Bitran QuicNet
IV Seed. PBFI stated that they would do their best in the circumstances
to make sure that their software conforms to the published IDLs. The
PBFI Team pointed out that there are no resources available within their
budget to develop smulation programs for testing purposes. The Caltrans
representative agreed with PBFI and stated that this is a problem that
should be tackled at the regiona level. It was agreed that this should be
put up as an Agenda item for discussion in the November IMTMS
meeting. PBFI to document these issues in a letter to the City.

It was decided that PBFI should cc Vicki Cobb for al meeting Agenda and
meeting minutes distribution.

Caltrans provided maps showing existing and proposed locations of their
CMSs, CCTV's and fiber-optic communications paths to the City.

Next Status Meeting will be held on November 17, 1999 at 11 am at
SANDAG.
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